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Class of Change
q I -Signatories (Section 13.0)	 $$ II - Project Manager 	 q III-Unit Manager

Change Title
Designation of Interim Milestones for 1100-EM-1	 OU RI/FS

Description/Justification of Change
In accordance with Section 11.1 -of the Agreement, the interim milestones supporting
Milestone M-15 which have been established as a result of the approval 	 of the 1100-EM-1
Operable Unit Work Plan are as follows:

M-15-OIA - Submit draft Feasibility Study Phase 1 and 2 report to EPA and Ecology for
review - December 1990

M-15-01B - Submit draft Remedial 	 Investigation Phase 1	 and 2 report to EPA and Ecology
for review - November 1991

M-15-OIC - Submit draft Feasibility Study Phase 3 report to EPA and Ecology for review -
April	 1992

The Remedial	 Investigation/Feasibility Studies is an iterative process and as such the
later phases are dependent to some degree on the findings of the initial	 phases.	 There-
fore, although dates for M-15-01B and M-15-01C have been established,	 they are dependent
on the results of the Remedial 	 Investigation Phase 1 	 and Feasibility Studies Phase 1	 and 2

Impact of Change

Administrative action, 	 no impact.
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